COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 18/ 2012

ESTI MATE SUMVARY 12: 03: 39
CONTI D: C18083 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN. 18083-BI D COFRS REPORTI NG CATECGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 223.5 DAYS TIME ALLOW 352 WORK DAYS
SH287 BRI DGE OVER COLFAX - FBR PERCENT TI ME: 63. 49 ORI G TI ME ALLOW 352 WORK DAYS
PROJECT NO FBR 2873- 160
SH287 BRI DGE OVER COLFAX - FBR
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 30/ 2012 DATE TI ME STARTED 09/ 26/2011
6663 COLORADO BLVD. DATE LET 07/ 28/ 2011 DATE WORK BEGAN 09/ 26/ 2011
DATE AWARDED 08/ 19/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 30/ 2011 DATE ACCEPTED
COWERCE Cl TY CO 80022 303-287- 8905 DATE NOTI CE TO PROCEED 09/ 26/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 5,911, 072. 30 PARTI Ol PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  5,093,026.20 NON-PARTI Ol PATI NG 3,531, 326. 40 142, 708. 50
PERCENT COWPLETE: 59. 74% TOTAL EARNI NGS 3,531, 326. 40 142, 708. 50
FUNDS AVAI LABLE: $ 2,379, 745. 90 STOCKPI LED MATERI ALS 71, 966. 24 -7,691. 35
GROSS EARNI NGS 3,603, 292. 64 135, 017. 15
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 76, 395. 39 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 3,526, 897. 25 135, 017. 15
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,526, 897. 25 135, 017. 15
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 135, 017. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
12, 300. 00000 1. 000 12, 300. 00
0010 202-00019 Renoval of Inlet 4. 000 4.000
EACH 0. 000 0. 00
535. 00000 4.000 2,140. 00
0015 202-00021 Renoval of Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
570. 00000 3. 000 1,710. 00
0020 202-00035 Renoval of Pipe 571. 000 571. 000
LF 0. 000 0. 00
19. 50000 571. 000 11, 134.50
0025 202- 00190 Renoval of Concrete Median Cover Materi al 700. 000 635. 000
SY 31. 000 248. 00
8. 00000 666. 000 5, 328. 00
0030 202-00200 Renoval of Sidewal k 1, 346. 000 1, 054. 000
SY 247.000 1,790.75
7.25000 1, 301. 000 9, 432. 25
0035 202-00203 Renoval of Curb and CGutter 4, 864. 000 4,419. 000
LF 445. 000 2,002.50
4.50000 4, 864. 000 21, 888. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 100. 000 60. 000
SY 26. 000 299. 00
11. 50000 86. 000 989. 00
0045 202-00220 Renoval of Asphalt Mat 9, 952. 000 6, 281. 000
Sy 2,749. 000 10, 996. 00
4. 00000 9, 030. 000 36, 120. 00
0050 202-00240 Renoval of Asphalt Mat (Pl aning) 15, 213. 000 0. 000
SY 0. 000 0. 00
2.60000 0. 000 0.00
0055 202- 00250 *Renoval of Pavenent Marking 2,674.000 2, 061. 000
SF 0. 000 0. 00

1. 65000 2,061. 000 3, 400. 65



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202-00705 *Renoval of Light Standard Foundation 4. 000 3. 000
EACH 0. 000 0. 00
330. 00000 3. 000 990. 00
0065 202- 00800 Renoval of Overpass Mounted Sign Bracket 2.000 2.000
EACH 0. 000 0. 00
1, 290. 00000 2.000 2,580. 00
0070 202-00810 Renoval of Ground Sign 12. 000 8. 000
EACH 0. 000 0. 00
90. 00000 8. 000 720. 00
0075 202-00821 Renoval of Sign Panel 3. 000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0080 202-00895 Renoval of [|npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 315. 00000 1. 000 1, 315. 00
0085 202-01180 Renoval of Median Barrier 168. 000 168. 000
LF 0. 000 0. 00
29. 00000 168. 000 4,872.00
0090 202-04001 Pl ug Cul vert 3. 000 2.000
EACH 0. 000 0. 00
3, 755. 00000 2.000 7,510. 00
0095 202- 04002 G ean Cul vert 4. 000 2.000
EACH 0. 000 0. 00
1, 370. 00000 2.000 2,740.00
0100 203- 00060 Enbanknent Material (Conplete In Place) 8, 545. 000 8, 193. 000
CY 0. 000 0. 00
10. 75000 8, 193. 000 88, 074.75
0105 203-00100 Mick Excavation 1, 000. 000 656. 000
CY 0. 000 0. 00
8.20000 656. 000 5,379. 20
0110 203-01100 Proof Rolling 23. 000 2.000
HOUR 2.000 280. 00
140. 00000 4. 000 560. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18083- Bl D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203-01500 Bl adi ng 80. 000 16. 000
HOUR 0. 000 0. 00
180. 00000 16. 000 2,880. 00
0120 203-01597 *Pot hol i ng 75. 000 38. 000
HOUR 0. 000 0. 00
190. 00000 38. 000 7,220.00
0125 203-01622 *Sweepi ng (Wth Pickup Broom 300. 000 54. 000
HOUR 3. 000 405. 00
135. 00000 57. 000 7,695. 00
0130 206- 00000 Structure Excavation 5, 947. 000 5, 700. 000
CY 0. 000 0. 00
4. 00000 5, 700. 000 22, 800. 00
0135 206- 00100 Structure Backfill (dass 1) 521. 000 521. 000
CY 0. 000 0. 00
16. 00000 521. 000 8, 336. 00
0136 206- 00200 Str Bkfl (CL 2) CO #02 730. 000 650. 000
CY 0. 000 0. 00
12. 75000 650. 000 8, 287.50
0140 207-00205 Topsoi | 1, 450. 000 0. 000
CY 0. 000 0. 00
11. 50000 0. 000 0. 00
0145 207-00210 St ockpi | e Topsoi | 1, 643. 000 1, 643. 000
CY 0. 000 0. 00
5. 00000 1, 643. 000 8, 215. 00
0150 208-00002 Erosion Log (12 Inch) 800. 000 30. 000
LF 0. 000 0. 00
4. 50000 30. 000 135. 00
0155 208- 00009 Erosion Log (20 Inch) 340. 000 296. 000
LF 0. 000 0. 00
6. 80000 296. 000 2,012. 80
0160 208- 00020 Silt Fence 1, 600. 000 1,173. 000
LF 125. 000 300. 00
2.40000 1, 298. 000 3,115. 20



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0165 208-00034 Gravel Bag 217.000 217.000
LF 0. 000 0. 00
12. 80000 217.000 2,777.60
0170 208-00045 Concrete Washout Structure 8. 000 8. 000
EACH 0. 000 0. 00
1, 100. 00000 8. 000 8, 800. 00
0175 208- 00051 StormDrain Inlet Protection (Type 1) 750. 000 75. 000
LF 0. 000 0. 00
7.00000 75. 000 525. 00
0180 208-00070 Vehi cl e Tracki ng Pad 8. 000 5. 000
EACH 0. 000 0. 00
1, 190. 00000 5. 000 5, 950. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 230. 000 163. 000
HOUR 14. 000 560. 00
40. 00000 177.000 7,080. 00
0190 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 49. 000 39. 000
HOUR 10. 000 500. 00
50. 00000 49. 000 2,450. 00
0195 208- 00206 Erosi on Control Supervisor 352. 000 228. 000
DAY 17. 000 1, 564. 00
92. 00000 245. 000 22,540. 00
0200 210-00815 Reset Sign Panel 3. 000 2.000
EACH 0. 000 0. 00
155. 00000 2.000 310. 00
0205 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
705. 00000 0. 000 0. 00
0210 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0215 210-04020 Modi fy Inlet 4. 000 4.000
EACH 0. 000 0. 00

1, 720. 00000 4.000 6, 880. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0220 212-00006 Seedi ng (Native) 9. 100 0. 000
ACRE 0. 000 0. 00
595. 00000 0. 000 0. 00
0225 212-00032 Soi | Condi tioni ng 4. 500 0. 000
ACRE 0. 000 0. 00
85. 00000 0. 000 0. 00
0230 213-00004 Mil ching (Weed Free Straw) 9. 100 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0235 213-00061 Mil ch Tacki fier 1, 820. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0240 213-00100 Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
910. 00000 0. 000 0. 00
0245 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
13, 700. 00000 0. 000 0. 00
0250 214-00220 Deci duous Tree (2 Inch Caliper) 25. 000 0. 000
EACH 0. 000 0. 00
365. 00000 0. 000 0. 00
0255 214- 00506 Evergreen Tree (6 Foot) (Ball and Burl ap) 12. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0260 216- 00041 Soi | Retention Bl anket (Straw Coconut) 1, 715. 000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
0265 217-00020 Her bi ci de Treat nent 80. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0270 250- 00010 *Envi ronnental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
3,120. 00000 1. 000 3,120. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0275 304- 06007 Aggregate Base Course (C ass 6) 1, 408. 000 1,044. 400
CY 0. 000 0. 00
30. 00000 1, 044. 400 31, 332. 00
0280 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 350. 000 185. 660
TON 0. 000 0. 00
148. 00000 185. 660 27,477. 68
0285 403- 00800 Emer gency Pot hol e Repair 20. 000 0. 000
TON 0. 000 0. 00
520. 00000 0. 000 0. 00
0290 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 3, 853. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0295 403-33841 Hot M x Asphalt (Gading S) (100) (PG 64-22) 2,712.000 1, 455. 560
TON 0. 000 0. 00
62. 00000 1, 455. 560 90, 244.72
0300 420-00102 Geotextile (Erosion Control) (O ass 1) 80. 000 80. 000
SY 0. 000 0. 00
10. 40000 80. 000 832. 00
0305 503-00042 *Drilled Caisson (42 Inch) 38. 000 38. 000
LF 0. 000 0. 00
380. 00000 38. 000 14, 440. 00
0310 506-00212 Riprap (12 Inch) 20. 000 20. 000
CY 0. 000 0. 00
75. 00000 20. 000 1, 500. 00
0315 603-01180 18 Inch Reinforced Concrete Pipe 831. 000 831. 000
LF 0. 000 0.00
48. 00000 831. 000 39, 888. 00
0320 603-01240 24 I nch Reinforced Concrete Pipe 410. 000 410. 000
LF 0. 000 0. 00
72.40000 410. 000 29, 684. 00
0325 603-01360 36 Inch Reinforced Concrete Pipe 633. 000 633. 000
LF 0. 000 0. 00

96. 00000 633. 000 60, 768. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0330 603-05018 18 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0335 604- 00305 *Inlet Type C (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0340 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 0. 750
EACH 0. 000 0.00
2, 285. 00000 0. 750 1,713.75
0345 604- 13010 *Inlet Type 13 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0350 604- 13015 *Inlet Type 13 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0355 604- 19405 *Inlet Type R Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 435. 00000 0. 000 0. 00
0360 604-19410 *Inlet Type R Special (10 Foot) 2.000 1. 500
EACH 0. 000 0. 00
4, 030. 00000 1.500 6, 045. 00
0365 604-19415 *Inlet Type R Special (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 690. 00000 1. 000 6, 690. 00
0370 604-39010 Manhol e Speci al (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 395. 00000 2. 000 6, 790. 00
0375 604- 39015 *Manhol e Special (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
8, 025. 00000 2. 000 16, 050. 00
0380 604-39025 Manhol e Speci al (25 Foot) 0. 500 0. 500
EACH 0. 000 0. 00

7, 325. 00000 0. 500 3, 662. 50



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18083- Bl D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0385 605- 00041 4 Inch Perforated Pipe Underdrain (Special) 411. 000 206. 000
LF 0. 000 0. 00
115. 00000 206. 000 23, 690. 00
0390 606-00710 Guardrail Type 7 (Style CA 80. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0395 606-00730 Guardrail Type 7 (Style CD) 117. 000 0. 000
LF 0. 000 0. 00
89. 00000 0. 000 0. 00
0400 607-11525 Fence (Plastic) 1, 940. 000 1, 393. 000
LF 0. 000 0. 00
3.30000 1, 393. 000 4,596. 90
0405 608- 00006 Concrete Sidewal k (6 Inch) 1, 577. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0410 608-00010 Concrete Curb Ranp 96. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0415 609-21010 Curb and Qutter Type 2 (Section I-B) 1, 665. 000 86. 000
LF 0. 000 0. 00
13. 00000 86. 000 1, 118. 00
0420 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 570. 000 16. 000
LF 0. 000 0. 00
13. 50000 16. 000 216. 00
0425 609-21110 Curb and Qutter Type 2 (Section |I-B) (Special) 590. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 609-24004 Qutter Type 2 (4 Foot) 402. 000 78. 000
LF 0. 000 0. 00
23. 00000 78. 000 1, 794. 00
0435 610- 00020 Medi an Cover Material (Patterned Concrete) 2, 877.000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18083- Bl D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0440 610-00030 Medi an Cover Material (Concrete) 3, 813. 000 0. 000
SF 0. 000 0. 00
6. 75000 0. 000 0. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 655. 000 535. 000
LF 53. 000 874.50
16. 50000 588. 000 9, 702. 00
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 539. 000 1, 161. 000
LF 236. 000 2, 360. 00
10. 00000 1, 397. 000 13, 970. 00
0455 613-07050 *Pul | Box (13"x24"x18") Deep 5. 000 1. 000
EACH 0. 000 0. 00
360. 00000 1. 000 360. 00
0460 613-10000 *Wring 1. 000 0. 300
LS 0. 000 0. 00
7,235. 00000 0. 300 2,170.50
0465 613-34300 *Li ght Standard Metal (30 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0470 613-40010 *Light Standard Foundati on 16. 000 8. 000
EACH 3. 000 2,460. 00
820. 00000 11. 000 9, 020. 00
0475 613-50010 *Phot oel ectric Cell 2.000 1. 000
EACH 0. 000 0. 00
195. 00000 1. 000 195. 00
0480 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 0. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0485 613-72150 *Lum naire H gh Pressure Sodium (Vall Type) (150 Watt) 4.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0490 614-00011 Sign Panel (Qass I) 16. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0495 614-00012 Sign Panel (Cass I1) 170. 000 0. 000
SF 0. 000 0. 00
22.75000 0. 000 0. 00
0500 614-00013 Sign Panel (Cass I11) 216. 000 216. 000
SF 0. 000 0. 00
30. 00000 216. 000 6, 480. 00
0505 614-00040 Sign Post (Special) 8. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0510 614-00216 Steel Sign Post (2x2 Inch Tubing) 177. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0515 614- 32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 2.000 2.000
EACH 0. 000 0. 00
24, 700. 00000 2.000 49, 400. 00
0520 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
18, 750. 00000 0. 000 0.00
0525 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 650. 000 0. 000
LF 0. 000 0. 00
3. 10000 0. 000 0. 00
0530 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0535 621-00450 Det our Pavenent 3, 360. 000 3,127. 000
SY 0. 000 0. 00
28. 50000 3,127. 000 89, 119. 50
0540 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 050 1, 415. 00
28, 300. 00000 0. 900 25, 470. 00
0545 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
240, 000. 00000 1. 000 240, 000. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18083- Bl D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0550 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
4, 600. 00000 0. 500 2, 300. 00
0555 627- 00002 *Ther mopl astic Pavenent Marking 2, 434. 000 0. 000
SF 0. 000 0. 00
7.50000 0. 000 0. 00
0560 627-00005 *Epoxy Pavenent MarKking 245. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0565 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 245. 000 110. 000
GAL 0. 000 0. 00
34. 25000 110. 000 3,767.50
0570 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 240. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0575 629-01001  *Survey Monunent (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0580 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0585 630-00000  Flagging 3, 000. 000 1, 017. 000
HOUR 55. 000 1, 100. 00
20. 00000 1, 072. 000 21, 440. 00
0590 630- 00003 Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
14. 00000 0. 000 0. 00
0591 630- 00003 Uni forned Traf Cirl 400. 000 248. 000
HOUR 0. 000 0. 00
45. 00000 248. 000 11, 160. 00
0595 630- 00004 Traffic Control Vehicle 2.000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0600 630- 00007 Traffic Control |nspection 175. 000 133. 000
DAY 13. 000 1, 235. 00
95. 00000 146. 000 13, 870. 00
0605 630-00012 Traffic Control Managenent 352. 000 208. 000
DAY 17. 000 7,140. 00
420. 00000 225. 000 94, 500. 00
0608 630- 00015 Uni forned Traf Crl Coordination 200. 000 139. 000
HOUR 0. 000 0. 00
14. 00000 139. 000 1, 946. 00
0610 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0615 630-80335 Barricade (Type 3 MA) (Tenporary) 17. 000 8. 500
EACH 0. 000 0. 00
185. 00000 8. 500 1,572.50
0620 630-80341 Construction Traffic Sign (Panel Size A) 84. 000 35. 500
EACH 0. 000 0. 00
60. 00000 35. 500 2,130. 00
0625 630-80342 Construction Traffic Sign (Panel Size B) 72.000 36. 000
EACH 0. 000 0. 00
160. 00000 36. 000 5, 760. 00
0630 630-80343 Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
185. 00000 4. 000 740. 00
0635 630- 80344 Construction Traffic Sign (Special) 373. 000 186. 500
SF 0. 000 0. 00
22. 00000 186. 500 4,103. 00
0640 630-80355 Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0645 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 2.500
Type
yee) EACH 0. 000 0. 00
900. 00000 2.500 2,250. 00



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0650 630- 80359 Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
145. 00000 0. 000 0. 00
0655 630- 80360 Drum Channel i zi ng Devi ce 150. 000 58. 500
EACH 0. 000 0. 00
52. 00000 58. 500 3,042.00
0660 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0665 630-80370 Concrete Barrier (Tenporary) 3,612. 000 1, 806. 000
LF 0. 000 0. 00
20. 25000 1, 806. 000 36, 571. 50
0670 630-80380 Traffic Cone 300. 000 100. 000
EACH 0. 000 0. 00
10. 00000 100. 000 1, 000. 00
0675 630- 85010 I npact Attenuator (Tenporary) 19. 000 5. 500
EACH 0. 000 0. 00
1, 900. 00000 5.500 10, 450. 00
0680 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
14, 500. 00000 0. 500 7, 250. 00
0685 700-70010 F/ A M nor Contract Revisions 482, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70012 F/ A Asphalt Pavenent Incentive 16, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 217.900
FA 0. 000 0. 00
1. 00000 217.900 217.90



CONTI D C18083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12:03: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0705 700- 70018 F/ A Roadway Snoot hness | ncentive 9, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 700-70019 F/ A Asphalt Cenent Cost Adjustnent 80, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0717 700-70023 F/ A On-The-Job Trai nee 1. 000 0. 000
F A 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0720 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0722 700- 70022 F/ A QJT Col orado Training Program 1. 000 0. 000
F A 0. 000 0. 00
5, 424. 00000 0. 000 0. 00
0725 700-70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70034 F/ A D spute Resol ution Board 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0735 700-70035 F/ A Dewat ering 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0740 700-70082 F/ A Furnish & Install El ectrical Service 30, 000. 000 0. 000
F A 705. 100 705. 10
1. 00000 705. 100 705. 10
0745 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
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PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0750 700- 70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 2,724.250
F A 0. 000 0. 00
1. 00000 2,724.250 2,724.25

CAT 0250 CURRENT AMI  $ 3,473,956.25$% 36,234.85% 1,430,911.75
CAT NOO300 STRUCTURE ENHANCEMENTS

0755 514-00201 *Pedestrian Railing (Steel)(Special) 517. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0755 MATERI AL ALLOMNCE Steel Matl for West Side Ped Railing 517. 000
onl
Y LF 0. 000 0. 00
23. 33116 517. 000 12, 062. 21
0755 MATERI AL ALLOMNCE St ockpile req for East Side Ped Rail 517. 000
LF 0. 000 0. 00
18. 64023 517. 000 9, 637. 00
0760 601- 03040 Concrete O ass D (Bridge) 53. 000 0. 000
cY 15. 000 5, 025. 00
335. 00000 15. 000 5, 025. 00
0765 602- 00020 *Reinforcing Steel (Epoxy Coated) 10, 790. 000 10, 172. 000
LB 0. 000 0. 00
0. 90000 10, 172. 000 9, 154. 80
0770 606-11005 *Bridge Rail Type 10 (Special) 517. 000 258. 500
LF 106. 250 16, 468. 75
155. 00000 364. 750 56, 536. 25
0770 MATERI AL ALLOMNCE Steel Matl for West side Rail Only 517. 000
LF -106. 250 -2,106. 90
19. 82967 410. 750 8, 145. 04
0772 613- 34350 *Light Standard Metal (35 Foot) Denver Special Lighting 18. 000 6. 000
Pol es
EACH 0. 000 0. 00
3, 316. 50000 6. 000 19, 899. 00
0772 MATERI AL ALLOMANCE Val nont Li ght pol es 13. 000
EACH 0. 000 0. 00

2,211.88000 13. 000 28, 754. 44



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE ENHANCEMENTS

0773 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) Denver 18. 000 6. 000
Special Lumnaire
EACH 0. 000 0. 00
1, 094. 20000 6. 000 6, 565. 20
0775 618-00142 *Prestressed Concrete | (BT42) 210. 000 210. 000
LF 0. 000 0. 00
144. 00000 210. 000 30, 240. 00
0775 MATERI AL ALLOMANCE Beam Di aphrans & Har dwar e 0. 000
DOL 0. 000 0. 00
14, 040. 00000 0. 000 0. 00
0775 MATERI AL ALLOMNCE Beam Di aphrams & Hardware Fix Req 1 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0775 MATERI AL ALLOMANCE Beam Di aphrans & Hardware Fix 3 0. 000
LF 0. 000 0. 00
66. 85714 0. 000 0.00

CAT 0300 CURRENT AMI  $ 310,293.60 $ 19,386.85% 186, 018. 94
CAT NOO0350 STRUCTURE F-16-YQ

0780 202-00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
0785 206- 00000 Structure Excavation 1, 247. 000 1,247.000
(924 0. 000 0. 00
4. 00000 1, 247. 000 4,988. 00
0788 202- 00002 Rem of Structure (Spec) 1. 000 1. 000
EACH 0. 000 0. 00
2, 400. 00000 1. 000 2,400. 00
0790 206-00100 Structure Backfill (dass 1) 1, 254. 000 702. 000
cY 552. 000 8, 832. 00
16. 00000 1, 254. 000 20, 064. 00
0795 206-00200 Structure Backfill (dass 2) 224.000 224.000
CcY 0. 000 0. 00

12. 75000 224.000 2, 856. 00
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PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURE F-16-YQ

0800 206- 00360 Mechani cal Rei nforcenent of Soil 1, 254. 000 702. 000
cY 552. 000 12, 006. 00
21. 75000 1, 254. 000 27,274.50
0805 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0810 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0815 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0820 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
9, 400. 00000 1. 000 9, 400. 00
0825 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 425. 000 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0830 502- 00100 *Drilling Hole to Facilitate Pile Driving 208. 000 208. 000
LF 0. 000 0. 00
46. 50000 208. 000 9,672.00
0835 502-11274 *Steel Piling (HP 12x74) 1, 554. 000 1, 554. 000
LF 0. 000 0. 00
56. 25000 1, 554. 000 87,412.50
0840 503-00048 *Drilled Caisson (48 Inch) 250. 000 249. 000
LF 0. 000 0. 00
330. 00000 249. 000 82, 170. 00
0845 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 136. 000 136. 000
CcY 0. 000 0. 00
320. 00000 136. 000 43, 520. 00
0850 515-00120 *Wat er proof i ng (Menbr ane) 2, 618. 000 0. 000
SY 0. 000 0. 00

13. 25000 0. 000 0. 00



CONTI D C18083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQIECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0350 STRUCTURE F-16-YQ

0855 515- 00400 Concrete Seal er 637. 000 0. 000
Sy 0. 000 0. 00
7. 00000 0. 000 0. 00
0860 518-01004 Bri dge Expansion Device (0-4 Inch) 227.000 135. 340
LF 0. 000 0. 00
205. 00000 135. 340 27,744.70
0860 MATERI AL ALLOMNCE Bri dge Expansi on Devi ce 91. 660
LF 0. 000 0. 00
110. 00000 91. 660 10, 082. 60
0865 601- 03040 Concrete Cass D (Bridge) 1, 496. 000 1, 226. 000
cY 170. 000 56, 950. 00
335. 00000 1, 396. 000 467, 660. 00
0865 MATERI AL ALLOMANCE 3" Precast Deck Panel Request 1 0. 000
(% 0. 000 0. 00
335. 00000 0. 000 0. 00
0865 MATERI AL ALLOMANCE 3" Precast Deck Panel Req 1(fixed) 270. 000
(9 -170. 000 -5,584. 45
32. 84971 100. 000 3,284.97
0870 601- 40400 Structural Concrete Stain 1, 113. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0875 602-00020 *Rei nforcing Steel (Epoxy Coated) 324, 160. 000 303, 238. 000
LB 3, 385. 000 3, 046. 50
0. 90000 306, 623. 000 275, 960. 70
0880 603-50015 15 Inch Plastic Pipe 668. 000 668. 000
LF 0. 000 0. 00
75. 00000 668. 000 50, 100. 00
0885 613-00100 *1 Inch Electrical Conduit 147. 000 76. 000
LF 0. 000 0. 00
4. 15000 76. 000 315. 40
0890 613-00200 *2 Inch Electrical Conduit 1, 677.000 786. 000
LF 882. 000 4, 145. 40

4. 70000 1, 668. 000 7,839. 60
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PCN: 18083-BI D ESTI MATE RUN 10/ 18/ 2012
PRQJECT: FBR 2873- 160 ESTI MATE NO 0014 12: 03: 39
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F-16-YQ
0895 618-00142 *Prestressed Concrete | (BT42) 4,193. 000 4,193. 000
LF 0. 000 0. 00
144. 00000 4,193. 000 603, 792. 00
0895 MATERI AL ALLOMNCE G rders 0. 000
DOL 0. 000 0. 00
274,557. 10000 0. 000 0. 00
0895 MATERI AL ALLOMNCE BT42 G rders 1st request fixed 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0895 MATERI AL ALLOMNCE BT42 G rders 1st request fixed 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0895 MATERI AL ALLOMNCE G rders Conbined Req 1 fix 0. 000
LF 0. 000 0. 00
105. 77512 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 2,045,197.45$% 79,395.45$% 1,904, 736. 97
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0900 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0905 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0910 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 625. 00000 1. 000 1, 625. 00
CAT 0450 CURRENT AMI $ 81,625.00 % 0.00% 81, 625. 00
PRQIECT TOTAL CURRENT AMI $ 5,911,072.30% 135,017.15$ 3,603, 292. 66



